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To:   Board of Supervisors 
 
From:  Gail Wilcox, Deputy County Administrative Officer 
  
Date:  June 19, 2006 
 
Subject: Discussion about possible options for County involvement in the Los Osos 

Wastewater Project 
 
 
Recommendation: 
 
It is recommended that the Board: 
 
1) Support legislation that allows the County, at its discretion and upon confirmation of 
conditions as outlined in this report, to assume responsibility for the design, construction 
and temporary operation of a community wastewater treatment system in Los Osos; and 
 
2) Approve the key elements of a legislative solution outlined in this report as required 
conditions for the County’s agreement to assume responsibility for this project; and 
 
3) Approve the Los Osos Wastewater Treatment Project strategy and objectives included in 
this report in order to minimize County taxpayers’ risk and provide the highest probability 
for success on this project. 
 
Background: 
 
Please review the attached “Report on Policy and Legislative Considerations Related to the 
Los Osos Community Wastewater Treatment Project” as it contains a significant amount of 
background information on this issue.   
 
Discussion: 
 
County staff  have been in discussions with Assemblyman Sam Blakeslee and other state 
representatives for the past several months about what role, if any, the County might play in 
resolving the wastewater issue in Los Osos.    The County has no legal obligation to be 
involved in this matter and staff entered these discussions with the understanding – and 
overriding concern - that any agreement to become involved carries with it the potential for 
adversely impacting the County’s financial status and the important services we provide to 
the public .   However, a number of factors – including the LOCSD’s deteriorating financial 
status, the possible dissolution of the LOCSD, and the continued delay in addressing the 
community’s water quality issues – resulted in the initiation of these discussions.   The goal 
of these discussions has been to develop information and prepare recommendations for the 



                

Board to determine whether the County should consider playing a role in this matter and, if 
so, under what conditions.   
 
In reviewing options for the County’s involvement in this issue,  a legislative solution – 
coupled with agreement by various other governmental agencies to support the County - 
appears to be the route that could provide the most protection for the County’s general 
taxpayers.   To that end, and in response to Mr. Blakeslee’s inquiry, staff crafted what we 
believe are required elements of any solution that involves the County.  We appreciate Mr. 
Blakeslee’s agreement to incorporate most of our key elements in the proposed legislation 
and understand that the legislative environment in Sacramento does not appear to allow for 
a solution that guarantees the County absolute protection should the Board decide to 
become involved.    Those key required elements, which we recommend your Board approve 
today are: 
 

1. An opportunity for property owners within the affected area to demonstrate (via a 
Proposition 218 election) their willingness to fund, through property assessments, the 
cost of this project; and 

 
2. Agreement that, in the absence of property owners’ commitment to pay for this 

project, the County has no responsibilities or obligations in relation to this 
project; and 

 
3. State water board agreement to expedite processing of a low-interest loan; and 
 
4. State and/or regional water boards agreement to hold enforcement actions in abeyance 

based on an agreed upon schedule for completion of this project; and 
 
5. Agreement that the LOCSD’s current liabilities remain their obligation (i.e. not 

transferred to the County);  and 
 
6. Agreement that the LOCSD will immediately suspend further actions on this project 

to avoid duplicative or cross purpose efforts and, in the event the Board agrees to 
assume project responsibility, the County will develop the project in the manner that it 
deems appropriate within the confines of applicable laws and regulations 

 
In addition to legislation, Mr. Blakeslee has drafted a “framework” for a solution to this 
issue.   Based on the outcome of today’s discussion with the Board, staff will prepare a 
response to Mr. Blakeslee’s request that the County review his proposed framework and 
identify legal, fiscal or operational constraints that must be addressed prior to moving 
forward. 
 
On June 8, 2006, the LOCSD approved a resolution requesting that the County assist them 
“on a temporary basis, by providing the administrative, technical and funding assistance 
necessary to review, design, construct and initially operate a community wastewater system.”   
The legislation introduced by Mr. Blakeslee calls for the County, at its discretion and 
contingent upon certain assurances, to assume responsibility for this project.   It is critical 
to emphasize that, if and when the County assumes responsibility for this project, we 
must have sole and final authority within the confines of existing laws and 



                

regulations.    The County Public Works Department has prepared strategies and objectives 
for completion of this project (included in the attached Report on Policy and Legislative 
Considerations) should the Board elect to pursue this.   These objectives are essential for 
controlling County taxpayers’ risk and creating the highest probability for a 
successful project. Additionally, these objectives were designed to: 
 
■  Reflect the LOCSD’s  “compromise” agreement with the State (Fall 2005) 
■  Encourage community involvement and input 
■  Utilize existing/updated analyses 
■  Ensure completion of this project in as timely a manner as possible to prevent further 
escalation of costs for property owners 
 
If the Board approves staff’s recommendations, “next steps” include: 
 

1. Legislation with sufficient protections for the County must be approved by the state 
legislature and signed by the Governor. 

2. The LOCSD must suspend all work on this project and provide County staff with 
information and analyses completed to date. 

3. If/when legislation is approved, County Public Works staff would begin the process 
of preparing for a Proposition 218 election (alternative site analyses, engineering 
reports, assessment analyses, etc.).  This would require a mid-year budget adjustment 
to appropriate up to $2 million from General Fund contingencies to pay for 
engineering analyses and Prop 218 election costs.  Additionally, Public Works would  
require staffing adjustments to address this workload increase. 

4. The County would conduct a Proposition 218 election to determine if property 
owners are willing to approve assessments to pay for this project. 

5. If the 218 election fails,  LOCSD would resume responsibility for this project 
unless/until the state assumes responsibility for this project. 

6. If the 218 election passes, the County would enter into a “due diligence” period to 
ensure that necessary agreements or actions are taken by other involved agencies (e.g. 
low-interest loan is approved by state, enforcement actions are held in abeyance, etc.) 

7.  If/when those necessary agreements or actions are in place, the Board of 
Supervisors would consider adopting a resolution to assume responsibility for the 
design, construction and temporary operation of the wastewater system 

8. If approved by Board of Supervisors via resolution, design and construction would 
begin (date depends largely on how long it takes to gain necessary assurances as 
outlined in #6 above) 

9. After a minimum of three years of operation, County and LOCSD – with 
concurrence from Regional Water Board – may agree to return operational authority 
to the LOCSD  

 
Conclusion 
 
A recent newspaper article on this topic labeled the proposal to have the County assume 
responsibility for this project as a potential “compromise” under which the County would 
have “the most responsibility”.   The latter comment significantly understates the situation.   
The staff recommendation on this matter was not arrived at easily and we know that your 
Board is faced with a decision of great magnitude.   Unlike the state and the LOCSD, the 



                

County has no legal authority or obligation in this matter.  However, we are aware that two 
different agencies – the Local Agency Formation Commission (LAFCo) and the State of 
California – may be able to force the County to assume responsibility for this project 
regardless of the merits of arguments against such an action.  Since the majority of LAFCo 
members represent governmental agencies within San Luis Obispo County, we are confident 
they would take great care to evaluate the potential negative impacts of dissolving the 
LOCSD.   The state, however, has many times demonstrated its willingness and ability to 
impose “solutions” that are detrimental to local governmental agencies.   With this in mind, 
staff is presenting you with recommendations that we believe will provide us the most 
opportunity to manage this risk.       
 
If, as a result of today’s discussion, a favorable Proposition 218 election and the other 
required actions outlined in this report, the County does assume responsibility for this 
project, the County Public Works Department will be assigned responsibility for ensuring its 
successful completion.   The many hours of work and effort that have gone into this project 
so far pale in comparison to the work ahead.    Public Works staff have repeatedly 
demonstrated their competency and success in delivering complex public works projects in 
recent years.    A critical prerequisite for success on this highly problematic and contentious 
project, however, is your Board’s approval of the strategies and objectives outlined in this 
report.  Without that approval, this project will likely suffer from continued delays.  Further 
delays will exacerbate water quality issues and significantly increase the “price tag” associated 
with completion of this project.  
 
Other Agency Involvement: 
 
County Counsel, Public Works and the Auditor-Controller participated in this analysis and 
the preparation of this report.  We are particularly appreciative of the efforts made by 
Deputy County Counsel Warren Jensen, who was charged with reviewing many complex 
legal issues with very little lead time.   Please note that County Auditor-Controller Gere 
Sibbach has disagreements with the recommended action before you today.  A letter 
explaining his concerns and recommendation is attached for your review. 
 
Financial Considerations: 
 
Preliminary estimates done by the Public Works Department indicate that the County would 
incur up to $2 million in costs to prepare the analyses and reports necessary to conduct a 
Proposition 218 election.  This estimate includes the cost of conducting the election.  If the 
218 fails (meaning that it fails to get approval from a majority of voters to impose property 
assessments to pay for this project) it is highly unlikely that the County will recover these 
costs, despite the fact that we would be conducting the election as a result of a state 
directive. 
 
Based on a review of the financial documents that are available, it appears that approximately 
$30 million has been spent over the past 30 years in an effort to get this project going.    
About $6 million of that was paid by the County, approximately $4.8 of which came from 
the County General Fund. 
 



                

The total cost of this project – and the amount individual property owners will have to pay – 
depends on a number of factors, including: 
 
■  The extent to which the County is allowed/able to use prior analyses, contracts and 
permits 
■ The length of time before construction begins (construction costs have skyrocketed in the 
past couple years and it is expected that they will continue to increase at a rate that far 
exceeds typical inflationary rates).  Each month of delay on this project is projected to 
add at least $400-500,000 to the total cost. 
■ The state’s willingness to expedite approval of a low-interest loan for this project (County 
staff is concerned that “conditioning” their approval on the LOCSD’s repayment of their 
loan will impede progress on this project) 
■ The location of the wastewater treatment facility 
 
Results: 
 
This report is intended to provide the Board of Supervisors and the public with an overview 
of issues pertaining to the County’s potential involvement in resolving the Los Osos 
wastewater treatment issue. 
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TO:  HONORABLE BOARD OF SUPERVISORS  
FROM:  GERE W SIBBACH, AUDITOR-CONTROLLER 
DATE:  JUNE 19, 2006 
SUBJECT: AUDITOR’S VIEWS REGARDING LOS OSOS LEGISLATION 
 
I have worked over the past few months with a small group of County staff that have 
prepared today’s report and recommendations for your consideration. They deserve the 
thanks of your Board for the work they have done to bring this discussion to today’s 
meeting. In every regard I respect and support their judgments, but do not support 
every recommendation. The purpose is of this memorandum is to offer my views as the 
independently elected Auditor-Controller, where they may differ from the staff. 
 
I was initially asked by the Assistant County Administrator to assist in a study of the 
possible ramifications of dissolution of the Los Osos CSD. It became clear to me that 
the results were likely to be negative financially for the County and also unlikely to 
provide a timely solution to the wastewater problems in Los Osos. We then found out 
that LAFCO staff was interested in exploring possible compromise solutions short of 
dissolution, and that Assemblyman Blakeslee was exploring a possible legislative 
solution. I was asked to help study and respond to those efforts. 
 
San Luis Obispo County has already spent approximately $6.1 million toward a 
wastewater project for the community of Los Osos. As a result of the vote to form the 
Los Osos CSD, about $4.8 million of that amount was never recovered by the County 
General Fund. Perhaps I am overly sensitive to this fact because I was the official that 
had to sign the checks. Notwithstanding my possibly jaded view, your Board must 
carefully consider the possibility that the Los Osos voters might choose to vote against 
the Prop 218 assessments required under the proposed legislation. Their vote will be 
difficult because the cost will be high, and because for some of them a delayed project 
is nearly as desirable as no project at all. Accordingly, I will not recommend that your 
Board accept the risk of another $2 million of General Fund monies under these 
circumstances. 
 
Staff has repeatedly requested that the legislation include an automatically triggered 
State imposed revenue source in the event the Prop 218 fails. We have been told that 
this is either unnecessary or not achievable in the current legislative environment. I 
believe the onus should be on the state regulators demanding this project to provide 
such an imposed revenue source if they wish the County to participate. Otherwise, let 
the state agencies run the project themselves at their own risk, or wait patiently until 
the people of Los Osos come to the consensus necessary to solve their problems.      

H:\Los osos\GS Views 2.doc 
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A. Background 

 
On November 3, 1998, Measure K98 – an initiative to create the Los Osos Community 
Services District (District) – was approved by 86.8% of the Los Osos’ voters who cast their 
vote on this matter.  On May 21, 1998, the Local Agency Formation Commission (LAFCo) 
had previously adopted Resolution 98-6, which approved the formation of the District 
subject to the voters’ approval of Measure K98.  Among its various provisions, LAFCo 
Resolution 98-6 approved the transfer of the “rights, duties and obligations” of the following 
list of services from San Luis Obispo County Service Area No. 9 (CSA No.9/County) to the 
District. 
 

 Water 
 Wastewater 
 Fire and Emergency Medical Response 
 Drainage 

 Open Space Maintenance 
 
The voter approved “reorganization” of CSA No. 9 to the District included the transfer of 
all real and personal property, including cash on hand and money due to CSA No. 9 but 
uncollected (water bills awaiting payment, for example).  No unfunded obligations were 
transferred from the County to the District.  In total, the reorganization transferred 
approximately $3.5 million in budget reserves from the County to the District.  In addition 
to revenues from user charges and special taxes, the reorganization also transferred 
approximately $915,000 in annual property taxes to the District, which now totals about $1.5 
million annually. 
 
Prior to the above actions, the County had expended approximately $6.1 million on the 
project, including $4.8 million in contributions from the County General Fund.  County 
adopted assessments levied on Los Osos property owners in 1990 resulted in approximately 
$1.6 million in pre-paid assessments at that time, but after the District’s creation (on June 15, 
1999), the County Board of Supervisors approved refunds to property owners for those 
prepaid assessments, including interest, of nearly $2.5 million.   
 
The District efforts to develop a community wastewater project began in 1999.  After 
spending over six years and nearly $24 million1 on their project, the District temporarily 
suspended construction of its wastewater facilities shortly after a special election on September 
27, 2005 approved the recall of three (3) of the District’s Board members and the passage of 
Measure B, which intended to establish requirements for siting the wastewater treatment 
plant that was already under construction.  Subsequently, San Luis Obispo County Superior 
Court Judge Martin Tangeman ruled that Measure B is invalid.  At this time, Judge 
Tangeman’s ruling is still subject to appeal. 
 
In addition to suspending construction of its wastewater facilities, the number of cases of 
litigation involving the District has significantly increased, including litigation with the State 
Water Resources Control Board (State Water Board) concerning $6.4 million in State 

 
1 Districts Audited Financial Statements for the Year Ended June 30, 2005; Page 22; Note 7: Sewer Fund 
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Revolving Fund loans advanced to the District for the suspended project, and $28 million in 
payment disputes from contractors hired to construct the project.   In addition, the Central 
Coast Regional Water Quality Control Board (Regional Water Board) has fined the District 
$6.6 million as a result of suspending their project.  The District is also appealing the fines.  
Between December 1, 2005 and April 1, 2006, the District spent nearly $1 million on legal 
and engineering services relating to the litigation, personnel issues, administrative and 
managerial services, and the wastewater project.2 
 
On February 17, 2006, a petition was submitted to LAFCo by a group identifying itself as 
the “Taxpayers Watch” requesting the dissolution of the District.  On March 7, 2006, the 
San Luis Obispo County Clerk-Recorder certified 1,687 signatures of registered voters of the 
District on the petition (17.4%) which was sufficient to require that LAFCo consider 
dissolving the District at a public hearing in accordance with the Cortese-Knox-Hertzberg 
Local Government Reorganization Act of 2000.  That hearing was originally scheduled for 
June 15, 2006, but due to a noticing error, will be continued to July 6, 2006. 
 
In April 2006, the District’s credit rating was downgraded by Standard and Poors from BB 
to CCC.   
 
On May 3, 2006, the District’s audit firm issued their Independent Auditors’ Report 
referencing the recall election, the suspension of the wastewater project and other 
subsequent events that “could involve the devaluation of certain district assets and may even 
cause going concern problems for the District.”  In essence, the report reflected substantial 
doubt concerning the District’s ability to continue its existence.  We have no reason to 
disagree with the District auditors’ opinion. 
 
On May 4, 2006 San Luis Obispo County Superior Court Judge Roger Piquet appointed a 
Certified Public Accountant to examine the Districts records and submit a report to the 
court on the amount of State Revolving Loan Fund moneys that remain in District hands, an 
amount that will most likely be frozen for the benefit of the construction contractors who 
brought this action.  That audit has not been completed. 

 
 
 Los Osos - A Divided Community 

 
The recall election, the passage of Measure B by the District voters, and the subsequent 
petition filed by the community’s “Taxpayers Watch” group and signed by 17.4% of the 
District’s registered voters to dissolve the District are just a few of the indicators that the 
community is deeply divided on the wastewater project, its impact, and the ability of the 
District to continue to function.  It is clearly arguable that the District may be in an 
untenable situation and may be paralyzed without the County’s help and special legislation 
crafted to help solve the District’s problems. 

                                                 
2 The Tribune (San Luis Obispo, Calif); 5/30/2006 – see Exhibit “A”- obtained from: 
http://www.highbeam.com/library/docfreeprint.asp?docid 
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In correspondence to County staff dated June 1, 2006, the District’s Interim General 
Manager, Dan Blesky, stated to Gail Wilcox, Deputy County Administrative Officer that: 
 

“I am frustrated by the pressure on LAFCO in that the recalled Board members, those 
that failed to represent this community and so they want to take their ball and go home.  I 
do not envy you or your staff being stuck in the middle of this morass.” 

 
Adding to the District’s financial, legal and wastewater project challenges, the personal attacks 
associated with the District, its prior Boards, its new Board, and even attacks on County 
Supervisor Shirley Bianchi illustrate the emotional challenges of the “morass” that exists.  
We, County staff, do not believe it is appropriate for us to distinguish between the District’s 
old Boards or its new Board as Mr. Blesky has done; it would not be appropriate for County 
staff to “take sides.” 
 
In contrast, we believe that, in some respects, the community’s civic involvement should be 
acknowledged.  It is all too easy to forget that community debate is a cornerstone to 
democratic forms of government; emotions are a normal part of debate.  Nevertheless, the 
ability to resolve problems requires compromise and concessions, and rational dialogue is 
more likely to lead to resolutions than emotional attacks.    
 
It is also important to distinguish between the District’s willingness to resolve the current 
situation versus its ability to do so.  Certainly we believe that the community’s extensive civic 
involvement indicates its willingness to face its issues and pursue solutions.  Both current 
and prior District Board members are actively involved in community debates.  Individual 
citizens routinely spend countless hours of effort researching issues and expressing their 
opinions and recommendations.  Yet, willingness is only one component of the prerequisites 
to implementing solutions. 
 
We believe that although it is more than willing, and while we respect the District as an 
autonomous local agency, we are deeply concerned that it will be unable to resolve its 
problems – which now extend well beyond just a wastewater project.  In addition, unless the 
current path is changed, the District’s inability to resolve its problems might so negatively 
impact its overall condition that, consistent with the concerns of the District’s auditor, the 
District may not be able to function at all.  To reiterate a point of emphasis, though, our 
conclusions in this report recognize that Los Osos is divided and we do not believe it is 
appropriate for County staff to take sides on who is to blame – we simply believe that 
everyone must look to the future so that rational dialogue can prevail in pursuing a 
resolution to the current and long embattled situation. 
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B. Current Status 
 
The District is currently evaluating alternative approaches to a community wastewater 
project.  Outcomes of the District’s litigation could significantly jeopardize their already 
precarious financial status.  Other unknowns include, but are not limited to, the following: 
 
 The feasibility of project alternatives that the District is currently evaluating 
 The ability of the District to resume work on the project it is holding in suspense if it 

became the District’s desire to do so 
 The District’s basic ability to fund or implement any wastewater project 
 The District’s ability to fund the liquidated and contingent liabilities it faces as a result of 

its past and future conduct 
 
In a letter to Dan Blesky and Gail Wilcox dated May 12, 2006 regarding “Collaborative 
Options to Dissolving the District” Paul Hood, Executive Officer for LAFCo, stated: 
 

“The County appears to be in a better position in terms of resources and financial standing to 
complete the sewer project.” 

 
Subsequently, in the correspondence to Gail Wilcox dated June 1, 2006, Mr. Blesky stated 
that the wastewater project is “not the County’s problem”: 
 

“This (the wastewater project) is not the County's problem and there are so darn many 
potential resolutions to it that it is sickening when we think about the time wasted on 
dissolution.” 

 
We agree with Mr. Blesky from the standpoint of formal legal roles and responsibilities.  The 
community wastewater project is not formally or legally the responsibility of the County.  
The responsibility for the project is directly that of the District, and as a special district that 
is independent from the County, the District is, in fact, an autonomous local agency of the 
State of California.  The Regional and State Water Boards, as agencies of the State of 
California, also have direct responsibilities for the project in their capacity to protect the 
quality of the State’s waters.   
 
We also believe it is important to recognize, that although Mr. Hood considers the County 
to be in a “better position” to implement a community wastewater project, that the County, as a 
local agency, is still constrained by the same laws and regulation that face the District.  For 
example, when Proposition 218 (1996) was approved by state-wide voters and incorporated 
into the California State Constitution as Articles XIIIC and XIIID, the previous ability of 
local elected officials to override a protest on an assessment district, on the basis of health 
and safety needs, was eliminated.  Thus, the County does not have sufficient authority under 
existing laws to implement a project with certainty (i.e. unless it can get assessments 
approved by property owners in accordance with Article XIIID, and unless permits and 
other regulator approvals are obtained).  The current status of significant uncertainty for the 
District’s project would also exist for a County project - that uncertainty is impossible to 
mitigate through existing laws and regulations - the framework under which all LAFCo 
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alternatives must be considered.  As a result, County staff is extremely concerned about any 
solution that could be developed through LAFCo. 
 
Although we appreciate Mr. Blesky’s intent in indicating that the Project is not the County’s 
problem, the District’s actions and inactions do in fact create potential risks to County-wide 
taxpayers and County services and programs that benefit County-wide stakeholders. If a 
bankruptcy occurred, or the District was dissolved in a hasty manner, it could require 
significant County expenditures to wind up the affairs of the District. 
 
In addition, although we are extremely concerned over options available to LAFCo under 
existing laws and regulations, we believe that the time and efforts spent on the dissolution 
and other alternatives has not been “time wasted,” but rather, it has been “productive time” 
spent considering overall options that may be utilized to change the path that the District is 
clearly heading.  Furthermore, we believe that the democratic principles of self governance 
rely on individuals and associations to seek changes in their government when that 
government is failing to protect and serve its constituents, and while we do not support a 
dissolution, we do understand the concerns of citizens who have signed the dissolution 
petition that is currently driving LAFCo’s work efforts in accordance with the Cortese-
Knox-Hertzberg Local Government Reorganization Act of 2000.   
 
In conclusion, the District’s current status is so filled with uncertainty that its current path 
must change; the District is at risk of soon becoming effectively paralyzed.  As demonstrated 
in the deterioration of the District’s credit rating, the opinion of the auditor hired by the 
District, and as illustrated in growing litigation, among other issues, the District’s current 
path is contrary to the best interests of the community of Los Osos and to avoid a total 
collapse, alternatives to the future should be considered. 
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C. Alternatives – Looking to the Future 
 
The following is a list of the alternatives for your Board’s consideration regarding policy and 
legislative solutions for Los Osos. 
 

 No change / No County involvement at this time 
 Alternatives developed through mutual agreement  
 Alternatives developed through LAFCo 
 Alternatives developed through State legislation 

 
As previously stated, we believe that the District’s current path needs to change.  
Expeditious resolution of the wastewater dilemma is critical.  The “no change” alternative 
simply does not seem viable.    
 
In addition, we do not believe that solutions that might be developed through LAFCo, or 
those solely relying on mutual agreement between the District and the County, would be 
productive to pursue.  We are especially concerned about the unprecedented nature of the 
proposed dissolution and believe that, if approved by LAFCo, it would cause us to 
recommend that your Board direct us to evaluate the legal ability to seek bankruptcy for the 
District, in the County’s role as “successor in interest,” prior to distribution of District assets 
and payment of District obligations required by the Cortese-Knox-Hertzberg Local 
Government Reorganization Act of 2000. 
 
Since non-legislative solutions inherently rely on existing laws and regulations, we 
are not optimistic that non-legislative solutions would succeed.  Past efforts to 
develop a community wastewater project for Los Osos, without special legislation, 
over the past 30+ years has resulted in approximately $30 million expended and no 
project. 
 
In summary, of the various alternatives, we can only possibly favor those that are developed 
through special legislation.  To support a legislative solution, we also believe that some 
specific and focused terms of a mutual agreement between the District and the County could 
be helpful in developing a final solution to the wastewater project.  In the Fall of 2005, 
Assemblyman Sam Blakeslee was attempting to help develop a solution between the District 
and the State Water Board.  We believe that the discussions at that time, and the terms 
agreed upon by the District, continue to point to possible compromises between local and 
state agencies in seeking a solution to the wastewater problem and developing a semblance 
of certainty for the community. 
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D. Legislative Options 
 
Regarding legislative solutions, the following two basic options exist: 
 
 State Implemented - Authorizing State Agencies to take direct control of the project 

with new regulatory fee authority to fund the necessary efforts. 
 
 County Implemented – Authorizing the County to conduct a vote of property 

owners in accordance with Prop. 218 (1996) to decide whether they wish to 
authorize the funding for a community wastewater project and overall legislative 
support for a collaborative solution. 

 
 
A State Implemented Legislative Option 

 
This legislative option would establish greater certainty if it could be approved by the 
Assembly, the Senate and the Governor.  It would entail the State of California taking 
control of the wastewater project through an appropriate state agency, enacting a regulatory fee 
authority for that agency, and authorizing a solution funded through those regulatory fees.  
Since the regulatory fees would be authorized for a State agency to impose (presumably only 
under special circumstances) those fees would not be subject to Article XIIID of the State 
Constitution that restricts local agencies from, among other actions, imposing assessments or 
special taxes without a vote of either property owners or registered voters.  This approach 
could possibly use the County as an “Implementing Agency” – in a special role that would be 
legislatively established and that would contrast from the County’s normal role as a locally 
authorized agency.  In essence, the County (if needed) would act on behalf of a specified 
state agency and would be paid by that State agency through fees authorized in the 
legislation. 
 
While we believe that this approach may be legislatively permissible, legislative findings 
should be established that consider the health and safety issues, the current regulatory 
enforcement actions, and the history of extensive community review and debate, but that no 
solution has been developed by the community despite over 6 years of efforts and 
approximately $24 million expended since the District took over the project. 
 
Although we believe that this option would be the most expeditious to resolving the 
wastewater dilemma and setting the District on a path to resolution of its overall issues, we 
were told it is less legislatively viable because it would require development of new roles and 
responsibilities for State agencies against the perception that Los Osos is a “local” problem, 
and this legislative approach would also require specific legislative approval of a new 
regulatory fee authority.  An additional challenge to this approach is the argument that a 
State implemented project should be the option of last resort.   
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A County Implemented Legislative Option 
 
While the State legislature should consider a State implemented project-approach if the Prop 
218 election fails, the alternative of a County implemented solution appears more viable at 
this time.  Combined with cooperative local policies aimed at turning the corner on the 
negative circumstances surrounding the current situation, and supported by mutual 
agreement between the District and County, it would be our hope that a successful Prop 218 
vote of property owners, and cooperation from state agencies, would lead to the resolution 
of the wastewater project dilemma in the near future.   
 
In considering details, we strongly believe that local policies and strategies that will be 
needed should begin with the discussions between the District and State officials that 
occurred during the Fall of 2005.  In other words, despite the impasse that resulted last Fall, 
the concessions that the District did agree to, during discussions with the staff of the State 
Water Board, must be a prerequisite to County assistance.  Specifically, resuming the 
construction of the conventional gravity collection system while also considering alternative 
treatment plant locations are important project-specific strategies that must be supported by 
all agencies for a County implemented solution to have a reasonable chance of obtaining 
property owner support. 
 
As previously stated, resolving the wastewater dilemma is foremost in restoring the District’s 
financial and legal condition.  We are hopeful that the District would agree.  In Mr. Blesky’s 
June 1st correspondence, he also stated: 
 

“I think that the County could help get all the parties back to the table, specifically the 
Regional Board and this District.” 

 
Under a County implemented project-approach, the County could consider taking an active 
role in developing a solution for Los Osos provided that sufficient legislative protection is 
afforded the County and provided that we receive assurances from other involved agencies 
as outlined elsewhere in this report.  Any financial support provided by the County under a 
County implemented solution should be minimized in the event of an unsuccessful Prop. 
218 election; and ultimately, all current liabilities, obligations and litigation of the District 
should remain the responsibility of the District.   
 
Even with a resolution to the wastewater dilemma, the District could still find itself with 
continuing challenges as a result of existing litigation.  Insufficient information exists at this 
time to know the extent to which the District’s potential liabilities could be minimized 
through a County implemented approach to the wastewater project.  It is our hope that 
cooperation between the County and the District could help minimize the liabilities and 
obligations of the District by, for example, considering whether existing collection system 
contractors can resume work and thereby minimizing existing payment disputes.  Under no 
circumstances, however, should your Board consider delegating or relinquishing any 
of your existing powers or authority – instead, the legislation must authorize new 
powers for the County, while holding the District accountable for their current and 
potential liabilities, and provide a framework for interagency cooperation. 
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E. County Project Objectives and Strategies 
 
The County’s project objectives for its involvement, if any, in the Los Osos wastewater 
project are those recommended for inclusion in special legislation for the project.  The 
following list was included in correspondence from Gail Wilcox to Assemblyman Sam 
Blakeslee dated June 9, 2006 in response to his request for comments about a possible 
legislative solution to the Los Osos wastewater issue.  The following objectives and project 
specific strategies if implemented by the County, are essential for controlling County 
taxpayer risk and for creating the highest probability for a successful project. 
 
County project objectives for inclusion in special legislation:  
 

1. An opportunity for property owners within the affected area to demonstrate (via a 
Proposition 218 election) their willingness to fund, through property assessments, 
the cost of this project 

 
2. Agreement that, in the absence of property owners’ commitment to pay for this 

project, the County has no responsibilities or obligations in relation to this 
project 

 
3. State water board agreement to expedite processing of a low-interest loan 
 
4. State and/or regional water boards agreement to hold enforcement actions in 

abeyance based on an agreed upon schedule for completion of this project 
 
5. Agreement that the District’s current liabilities remain their obligation (i.e. not 

transferred to the County) 
 
6. Agreement that the District immediately suspend further actions on this project to 

avoid duplicative or cross purpose efforts and, in the event the Board agrees to 
assume project responsibility, the County will develop the project in the manner that 
it deems appropriate within the confines of applicable laws and regulations  

 
 
County project strategies for inclusion in Board policy and/or an agreement with the District 
when specified: 
 

A. County expenditures prior to a Prop 218 hearing - not to exceed $2.0 million. 
 
B. Scope strategies: 
 

a. Based on District’s Fall 2005 compromise: 
i. Conventional gravity collection; essentially as designed 
ii. Analysis of alternative treatment plant sites  

1. Conventional technologies 
2. Confer with District Board on developing objectives for 

alternatives review 
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b. Supplemental Scope strategies: 

i. Community input –  
1. Utilize technical advisory committee (FTAC) for alternatives 

site review with representation from community and the 
District by including the District’s engineer 

2. Conduct a community advisory election on top site 
alternatives  

3. With FTAC providing pro/con evaluations but not a final 
recommendation;  

4. Board of Supervisors makes final site and technology 
determination while considering community advisory election 

ii. Co-equal analysis under CEQA for top site alternatives;  
1. Anticipate a supplemental Environmental Impact Report 

(EIR)  
2. Findings developed so that any of the top alternatives may be 

carried out (i.e. implemented). 
iii. Discharge alternatives 

1. Input from District board on water management objectives; 
2. Timeliness in obtaining Regional Water Board permit 

approvals; 
3. Timeliness in other agency approvals. 

iv. Prop 218 assessments proceedings  
1. Based on prohibition zone 
2. Substantially utilizing methodologies established by District’s 

assessment engineer. 
3. Boundaries may be expanded through separate hearings 

v. Employment of consultants: 
1. Will need sole source contracting to proceed quickly 
2. Intent to utilize District consultants through County 

professional services agreements, and District contractors 
through assignment agreements, if possible, for the following: 

a. Assessment engineering 
b. Collection system 
c. Environmental Review 
d. Municipal Finance team 
e. District Engineer – for representation on technical 

advisory committee 
3. Intent to utilize existing or additional County consultants for 

the following: 
a. Alternatives analysis, updated cost estimates and 

overall project management 
b. Property acquisition and disposition evaluations 
c. Other needed services 

vi. Utilize County staff – need for additional position(s) to be 
determined 
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C. Schedule Strategies 

a. Proceed as expeditiously as reasonably possible 
b. Attached schedule based on the following: 

i. Concurrent efforts 
1. Prop. 218 proceedings 
2. Alternative site review 
3. CEQA 
4. Permitting 
5. Other agency involvement 

ii. Sequence of milestones 
1. Sequence of Legislative and Policy milestones (timing is 

currently indeterminable but could proceed relatively quickly 
with mutual cooperation by District) 

a. Special legislation approved 
b. Confer with District board on scope related 

objectives stipulated above 
c. Confer with District board on County/District 

agreement; adopted by District then County if 
recommended 

d. Technical advisory committee formation 
2. Sequence of consultant and technical milestones 

a. Prop. 218 assessment vote and re-initiate collection 
system construction when first possible (subject to 
funding – i.e. SRF or Assessment bonds); approach to 
employing contractors to be determined 

b. Supplemental EIR with top alternatives treated co-
equally; appropriate findings; ability to carry-out any 
of top alternatives 

c. Community Advisory Election 
d. Final Project Implementation Recommendations 
 
 

D. Budget Strategies 
a. Do not exceed $2.0 million in “at-risk” County funds 
b. Full recovery of County funds  
c. Develop detailed project approach so that consultant efforts, compensation 

and County costs are minimized if the Prop. 218 election fails. 
d. Pursue grant revenues to  

i. Specifically seek funding for disadvantaged constituents;  
ii. Utilize District resources where possible;  
iii. Cooperate where possible to minimize District project and other 

administrative and legal costs 
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